CALIFORNIA CHANGE ORDER (CO) GO No.: 00004

High-Speed Rail Authority

TITLE: CO4 BNSF Timeframe Clarification DATE:07/14/2016
PROJECT: Construction Package No. 4 CONTRACT NO: 1

CONTRACTOR: Attn: Antonio Canete
5670 Wilshire Blvd, Suite 600
Los Angeles, CA 90036

DESCRIPTION OF CHANGE:

Reference Book |, Part C.1 — Scope of Work, Section 5.3. The last sentence within the fifth paragraph of this section
reads, "The Contractor shall further assume that BNSF track signal and construction duration will be 24 months from the
day BNSF forces mobilize on site." That sentence shall now read, "The Contractor shall further assume that BNSF track
signal and construction duration will be 12 months from the day BNSF forces mobilize on site." Nothing else within this
Section 5.3 is changed.
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CALIFORNIA

CHANGE ORDER (CO CO No.: 00004
High-Speed Rail Authority (©Q)
TITLE: CO4 BNSF Timeframe Clarification DATE: 07/14/2016
PROJECT: Construction Package No. 4 CONTRACT NO: 1

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of meney and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as ___None [indicate
"none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form above.
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